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PM-ES

Progress Report for EPA Region !l

Diamond Alkali, Lower Passaic River (Extended Study): Phase: RIFS, OU4
RIUFS Oversight, New Jersey

| Bill No.: 27056250/27056697 IAG No.: | IAG: DW96942125/BZ761 IAG Expiration Date: Cther Corps

Partial #50/#51 NWK IAG Award Date: 8/31/07 | 1231113 P2 #147757/FW1 96B4B2
Reporting From: To: EPA RPM USACE PM
Period: September 1,2011 | October 3, 2011 Stephanie Vaughn Elizaboth Buckrucker

On 13 and 27 Sep 11, partcipated in project progess conference calls with EPA/COE/CDM/LB/HQUBAT, |

Funding.
o  No funding received during the repotting period.

Invoices,
©  On11Sep 11, reviewed and approved CDM TO 0014 Invoice #20, totating $164,765.00 covering period 3 -
30 Jul 11. Of this invoice, $104,859 was IA2125 (oversight), $7,880 was IA 2023 and $52,026 was IA 1975
(website support).
o On 20 Sep 11, reviewed and approved CDM TO 0014 Invoice #21, totaling $107,148 covering period 31 Jul —
27 Aug 11. All funds were paid from [A 2125,

CDM Task Order 0014/Modification 13
o On19Sep H, Modification 13 was awarded, totaling $150,000.
o 0N 9 Sep 11, Contracting reviewed and provided concurrence to CDM to increase the suboontract capacity for

Axys lab,
o On20Sep 11, Contract reviewed and provided concurrent for CDM to increase the dollar limit on the HDR-
HQI subcontract,

Sharepoint/transfer of database & websites,
o CDM 2010 currently foading sediment and tissue split sample data EDDs with validation qualifiers into
EQuIS.
o Hard copy of all data was transferred from LBG to CDM.
o CDM continues to prepare data tables and output upon request for team and partner agencies.
©  Historical database migrating work underway.

Schedule. Most current CPG full schedule version is 18 February 2010, Partial updates of specific tasks are being
provided.

CDM Confidentiality/Conflict of Interest Certification Forms.

o On 27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (tegarding use of the SWEM model). Action for government to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.

PRP List. The updates below will require revision based on HDR/HQI recent merge. Review will be held
until updated forms are received.
*  On 23 Sep 10, received 5 update of COI forms from CDM and subcontract employees. Open for
government to review and respond as applicable.
On 5 Nov 10, received the revised CDM company review of updated PRP list, open for government
review and .
On 9 Sep 11, F. Tsang submitted updated list of personne! who have signed COl Centification Forms.

10F7
2125 BAL50_2011_SEP PRCPG O-SITEDOCK
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PMES l 1182011
Progress Report for EPA Region ll

Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition o the team. Coordination among EPA for contacting potential persormel.

Preparation of Progress Report and Project Expenditure spreadsheet. Combined Progress Report this period based on
the end of fiscal year processing of bills.

Regular project progress calls.
Other project calls and meetings as noted throughout this progress report.

* MPI Task Ovder 0020; Contract W912DQ-06-D-0006, Expiration Date—19 Sep 2012
* 21 Sep 07 -Base Task Order, CPG RUFS Oversight awarded for $349,601.
= 19 Jun 08 — Modification 01, CPG RUFS Oversight was awarded for $274,903,

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date - 15 Jan 2014
16 Jan 09 — Base Task Order, CPG RUFS Oversight was awarded for $65,000.
5 Mar 09 — Modification 0001 was awarded for $69,772.
24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul),
3 Aug 09 — Modification 0003 was awarded for $378,843.
28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.
1 Sep 09, Mod 5 (admin in nature) was signed.
29 Dec 09, Mod 6 was awarded, totaling $211,881.
9 Jul 10, Mod 7 was awarded, totaling $52,890.
28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Confract W912DQ-08-D-0018, Expivation Date —30 Jul 2014
3 Aug 09 - Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)
22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.
25 Aug 09; Mod 2 (admin in naturc) was signed.
23 Dec (9; Mod 3 was awarded, totaling $493,000.
3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error. )]
14 May 10; Mod 8 was awarded, totaling $140,000.
9 Jun 10; Mod 9 was awarded, totaling $375,000.
21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).
27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 1A 2023).
4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426
is1A1975),
__198ep 11, Mod 13 was awarded, totaling $150000.

20F7
2128 BILL 50_2011_SEP_PR CPG O-SITE.DOCX
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PM-ES 11820t
Progress Report for EPA Region (i

CbM

Management. CDM participated in progress calls as noted throughout this report and continued management tasks
including participation in subcontract collaboration tasks with EPA/Corps/HDR-HQI personnel.  Additional
information may be found in the CDM Progress Report covering period August 28 — October 1, 2011, Information is
also contained in daily email reports provided by CDM during specific fieldwork oversight efforts,
CPG Fieldwork Planning Documents
o RM109 QAFP; Sediment Sampling. On 17 Aug 11, EPA approved the QAPP for sediment sampling.
o RM 10.9 Hydrodynamic Survey, On 8 Sep 11, the CPG submitted draft hydrodynamic QAPP for RM 10.9.
On 22 Sep 11, provided comments to EPA on the QAPP. On 28 Sep 11, ﬁxeCPGprovxdedresponsesto
comments. On 29 Sep 11, provided feedback on the CPG RTC.
o Bathymetry Survey, On 26 Sep 11, the CPG submitted field modification for conducting bathymetry survey
(post-storm). After review, recommend to EPA approval of the field modification.
CDM Oversight QAPP Addenda. Initial preparations for QAPP addendum for RM10.9; anticipate completion during
next reporting period.
CDM Fieldwork Oversight.
o CWCM Sampling. First sampling event concluded. |
o RMI10.9 Sampling. On 14 Sep 11, sediment sampling resumed with oversight of CPG fieldwork. '
© Bathymetry Post Irene. Planning underway during the reporting period for a bathymetry survey of the entire 5
river; anticipate fieldwork to begin in the next reporting period with Sea Engineering oversight,
CDM Fieldwork Oversight Reporting, |
o Continued preparation of oversight reports and daily updates during fieldwork. |
CPG Fieldwork Reporting
o Summer 201 Habitat Identification Survey Data Report. On 11 Jul 11, submitted comments on revised report. ‘
On 13 Jul 11, EPA provided the CPG with comments, |
Draft Spring and Sunumer 2010 Benthic Report. On 18 Jul 11, submitted comments on the draft report,
2010 Summer/Fall Avian Survey Data Report. On 14 Jul 11, the CPG provided response to comments. On 1
Aug 11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.
Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments,
Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. Review underway.
Draft 2009 Bioaccumulation Tissue Chemistry Data, On 19 Sep 11, received data. Review underway.
Low Resolution Coring Report. On 25 Jan 11, comments submitted to CPG from EPA, On 27 Jul 11, the CPG
submitted a revised LRC Report (and invoked dispute resolution). On 19 Sep 11, provided EPA with
comments on the revised report.
o Other reports and status are listed in CDM reporting and email summary table from S. Budney.
FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA. Open,

CDM Data Manager/Website/Digital Library.
o Received hard copy data from LBG.
o Continue to load EDDs and provide information to tearn members as requested.
CPG Risk Assessment Technical Memos, comments submitted to CPG on 10 Sep 10. Additional clarifications provided
by EPA to the CPG on 5 Nov 10. On 10 Feb 11, received the revised RARC with attachments, Terms Sheet and Position
Papers for EPA review.
o Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.
¢ Draft Risk Analysis & Risk Characterization Plan. On 20 Jun 11, EPA forwarded all commenis for final
check. Continued discussion with EPA regarding some of the comments, On 1 Jul 11, submitted revised fish
inpestion rate paper and calculations. On 10 Aug 11, the CPG submitted the Revised RARC (posting on
SharePoint). Review of this document is on hold.
Draft Approach for Developing Ecologicat Effect Thresholds (Threshold Reference Value, TRV) Memo. The
10 Sep 10 EPA letter to CPG indicates the TRV memo was inadequate to review. On 10 Aug 11, the CPG
submitted the Revised TRV (posting on SharePoint). On 15 Sep 11, CDM provided comments to EPA.

30F7
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Progress Report for EPA Region |l

»  Modeling.
o On 12,15 and 26, Sep 11, modeling coordination calls were held. Continuing collaboration with the CPG on

various work tasks. On 7 Sep 11, meeting between CPG modelers and HQL
o On 29 Sep 11, monthly modeling collaboration meeting held.

LBG

» 2009 Fish and Benthic Sampling Oversight Report. On 27 Sep 11, submitted split sample comparison text and data
comparison figures for fish and benthic tissue samples.

Narrative Note — Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report

submittals fom the CPG. On 31 Mar 11, approximate dates were provided for some deliverables.

»  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents tisted
below. On 12 Oct 10, the CPG responded to the EPA comments, On 5 Nov 16, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review.

o Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitted. On 1 Apr 10, comments
provided to CPG. These comments were referenced in the 10 Sep 10, letter as outstanding for CPGto respond.

o  Regional Urban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On
16 Apr 10, Memo submitted. On 10 Aug 11, the CPG submitted the Revised RARC.

o Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10May 10, TM submitted. On 10
Aug 11, the CPG submitted revised TRV Memo. O 15 Sep 11, CDM submitted comments to EPA.

= CPG Planning Documents:

o RM 109 QAPP; Hydrodynamic survey. On § Sep 11, the CPG submitied draft QAPP. On 22 Sep 11, CDM
provided comments to EPA. On 28 Sep 11, the CPG provided responses to conunents. On298ep 11, CDM
provided feedback on the CPGRTC.

= CPGReports:

o Summer 2010 Habitat Survey Data Report. On 7 Mar 11, draft repont submitted to EPA. On 24 Mar 11, CDM
submitted comments to EPA. 7 Apr 11, EPA submitted comments to CPG. On 17 Jun 1], the CPG submitted
revised report. On 11 Jul 11, CDM submitted comments to EPA. On 13 Jul 11, EPA provided comments to CPG.

o  Benthic Fall 2009 Community Field Report. On 11 Oct 10, CDM submitted comments on draft report. On 2 Mar
11, EPA provided comments to the CPG. On 17 Jun 11, the CPG submitted the revised report. On23Jun 1}
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG.

o  Data Summary Report/Low Resolution Coring Report submitted 9 Mar 10. On 28 Jun 10, comments provided to
CPG. On 25 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitted revised report.
On 19 Sep 11, CDM submitted comments to EPA on revised report. :

o Benthic Invertebrate 2010 Spring/Summer Community Report. On 17 Jun 11, the CPG submitted the initial report §
for review. On 21 Jul 11, CDM submitted comments to EPA, On 27 Jul 11, EPA provided comments to the CPG.

s Sediment Stability/ Periodic Bathymetry Surveys/Post Storm Bathymetry Surveys. On 28 Jan 11, FPA provided

comments on the June 2010 Survey Draft Report. On 16 May 11, revised report received. On 7 Jun 11, comments
submitted to EPA. On 14 Jun 11, EPA provided comments to CPG.

Projected Work, Meetings Milestones FY2011. Current Status of Work Products (cont)
e Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

Several submittals as noted above; future dates not specific without updated schedule.
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Progress Report for EPA Region Il

Risk Assessment Technical Memoranda. Several TM’s submitted by the CPG still require coordination and approval by
EPA.

Low Resolution Coring (LRC) Characterization Summary Report. The CPG has invoked dispute resolution on this
document and coordination is underway to resolve the issues.

Full schedule updates not provided by the CPG. The CPG has provided some report submittal dates; these will be noted
within this report upon actual document receipt. Note will be removed from next report and specific issues with scheduling
will be noted as necessary.

None at this time,

Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 ¢ Initial 9/6/07 - - $ 410,000
290,000 6/3/08 - - $700,000

75,000 12/31/08 - $775,000

2/19/09 $860,000

6/23/09 $910,000

7127109 $1,486,665
877109 $1,986,665
12/1/09 $2,775,665
2/24/10 $3,075,665
42710 $3,225,665
5/24/10 $3,735,665
9/14/10 $4,135,665
4/8/11 $4,880,665
83111 $5,030,665

—

85,000
50,000
576,665

500,000
785,000
300,000
140,000
510,000

L o] o] o] o] o o] o] o] o] &] o] & o
l o] o] o] o] 0] | w] ] Ll &) W] o
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Summary of Funds Spent Per Activity & Funding Remainin,
Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
MPL Contract W812DQ-06-D-0006; Task Order 0020; awarded -} .
21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI Contract W912DQ-06-D-0008; Task Order 0020/Mod 1;
[ awarded 19Jun08 _ __ . ___ . _____._. .. S7480300 | s0.00 | _ $26721393) _  _._ $768907
MPl: Contract W812DQ-08-D-0017; Task Order 0010; awarded '
16 Jan 09 865.0(}0.&0 . ) $0.00 $65,000.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 1,
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 09 $49,756.00 $0.00 $49,766.00 $0.00
MPI: Contract W812DQ-08-D-0017, Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MP!: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-0-0017; Task Order 0010/Mod
8; awarded 20 Dec 08 Note 1 $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W812DQ-08-D-0017; Task Order 0010/Mod
7;awarded 9 Jul 10 $52.802.00 $0.00 $52,892.00 $0.00
MPVLBG: Contract Wo12D0G-08-D-0017; Task Order 0010/Mod
8; awarded 28 Dec 10 $54,473.00 $0.00 $8,564.863 $45,908.37
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 08) $160,000.00 $0.00 $160,0600.00 $0.00
CDM: Contract W812DQ-08-D-0018; Task Order '
0014/Mod 1; awarded 22 Aug 09 . $175,802.00 $0.00 $175,902.00 $0.00
CDM: Contract W91ZDQ—08-D-001 8 Task Order
0014/Mod 3: awarded 23 Dec 09 " $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W91ZDQ-08-D-0018 Task Order
0014/Mod 7; 3 Mar 10 Net $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order ,
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order o ’
0014/Mod 8; awarded 8 Jun 10 $375.000.00 | $167,164.00 $375,000.00 $0.00 s
CDM: Contract W912!:JQ-08-D-0017\8 Task Order '
0014/Mod 10; awarded 21 Oct 10 ™ $299,923.00 $44 843.00 $44.843.00 $255,080.00 ?
CDM: Contract W9120Q~08-D—0018& Task Order
0014/Mod 11; awarded 27 Dec 1M Seenote 5 $0.00 $0.00 $0.00 |
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 12; awarded 4 May 11" $645,000.00 $0.00 $0.00 $645,000.00 :
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 13; awarded 19 Sep 11 $150,000.00 $0.00 $0.00 $150,000.00
Contract Funds Available $11,342.00 | $0.00 $0.00 | $11.342.00
Kansas City Corps In-House Labor/Travel $359,130.00 $3,677.71 $235,390.32 $123,730.68
Superfund M&S Fee ' $74,470.00 $0.00 $50,789.34 $23,680.66
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $53,000.00 $469.57 $45,576.32 $7,423.68 ;
RDC - Estes; Decon Technolog $24,500.00 $2,327.58 $19,380.74
v - , ! |

Support

_$5119.26

Grand Total - Contract/Corps $5,030,665.00 | $218,481.86 | $3,755,682.28 $1,274,982.72
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Progress Report for EPA Region Il

Notes on above table:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, 2ero doflar mod.

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering
Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 Is Newark Bay funding for IT transition, i
Note5: COM TO0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: COM TC0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition. '

AG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (sce amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NJD980528996)

Project Dellvery Team

(816} 389-3581 Project Manager
Cell: (816) 695-5797
(816) 389-3803 Contract Specialist
Shelley Thomas {816) 389-3842 Contracting Officer |
Dawn Wade (816) 3893721 Attorney
[Jula Kisser |
Prepared by: Elizabeth Buckrucker
Project Manager
8 November 2011
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Site Name:
Project:
Prepared by:

Representing:

PROGRESS REPORT

Lower Passaic River Restoration Project and & Superfund Site
Task Order 014 CPG Oversight

Frank Tsang |

CDM Federal Programs Corporation (CDM)

Date:

Reporting Period:

August 15, 2011

July 3, 2011 - July 30, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management
= CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

1.1.2 Project Support Documentation & Administration

» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
» CDM prepared modification for HQI subcontract.

1.1.4 Project Communication
»  OnJuly 12 and 26, CDM participated in biweekly conference calls.

WAD 1, WO3 - Technical Advisory Committee
» Bob Ambrose, Alan Blumberg, Roger Flood and Dormruc D1 Toro are on board as

TAC members.
Item Mzgxcber B::‘%ﬁf Aﬁgﬁid Payment | Forecast | - Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic
Carbon TM
3 Blumberg $6,200
4 Flood $4,600 $3,558 Attend Sed Stability
mtg.
5 WVN2 $4,600
6 WVN3 | $15,160
7 Di Toro $8,200 $2,000 | Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
Page1of9
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WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
*  Work completed.

2.1.2 Transition Meetings
*  Work completed.

2.1.3 Fish Tissue Oversight
*  Work completed. =

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report
" Received the Revised Low Resolution Coring Report for review on 26 July. No
charges incurred in July.

2.1.8 Fish Community Report
*  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication
2.2.1 Fish Tissue and Benthic QAPP Addenda Review
*  Work completed.

2.2.2 Water Column, Chemical Data QAPP
* (DM submitted comments on the CPG SV Chemical Water Column QAPP
Revision 1 and the PE Plan Memo on Revision 1 on 27 July.

2.2.4 Human Health Risk Exposure Assessment
*  Work completed.

2.2.5 Avian Survey QAPP Review
*  Work completed.

2.2.6 Habitat Survey QAPP
*  Work completed.

2.2.7 Water Column, Physical Data QAPP
* Work completed.

Page 2 of 9
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2.2.8 Risk Assessment Technical Memorandum
»  Work completed.

2.2.9 Technical Communication
» No Activities.

2.2.10 RM 10.9 Work Plan Review

» Completed review RM 10.9 QAPP - Bathymetry Survey - comments submitted
to EPA on 5 July; reviewed response to comments and submitted comments on
11 July; reviewed revised QAPP and submitted comments on 13 July.

»  RM 10.9 QAPP - Sediment Sampling - comments submitted to EPA on 14 July.

WAD2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP)

»  After incorporating EPA comments, CDM submitted Final QAPP Addendum 8
for CWCM on 3 Aug.

2.3.2 Fish Tissue and Benthic Sampling Oversight ;
» Coordinated with CPG to determine CPG analysis and CDM splits. Sample was
shipped to CDM subcontract laboratory on 27 July.

2.3.4 Avian Survey Oversight
»  Work completed.

2.3.5 Habitat Survey Oversight
*  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight
» No activities.

2.3.7 Water Column, Physical data Sampling Oversight ~
* Work completed.

2.3.8 RM 10.9 Oversight
» Initiated preparation of CDM QAPP Addendum 9 for the RM 10.9 oversight and
split sampling activities.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review I

»  Reviewed Draft Spring and Summer Benthic Report dated 17 June - submitted
comments on 21 July.

» Revised 2010 Fish Community Survey and Tissue Report dated June 21, 2011 -
submitted comments on 18 July.

» Revised Habitat Identification Survey Report dated June 17, 2011 and response to
comments - submitted comments on 11 July.

« Draft Spring and Summer 2010 Benthic Invertebrate Community Survey dated
June 17, 2011 - comments submitted to EPA on 21 July.

Page3 of 9

FOIA_07123_0001709_0019



WAD 2, Work Order 5 - Data Manager

Data/Information Transfer:

* CDM 2010 sediment and tissue split sample data EDDs with validation qualifiers
- are in the queue for data entry.

* Delivered initial tissue data set to NOAA for evaluation and comment.

Webpage and Database Development:
* Continuing work on migrating PREmis historical database.

* Received application source codes used for PREmis analytical database.
* Conducted 2 training sessions for SharePoint document search

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)
* Attended bi-weekly calls on July 12 and 26
* Oversight: Worked on developing/updating bathymetry for 2009/2010
hydro/sedtran model at request of CPG
* Collaboration:
o Meeting with CPG modeling team on 7/15: review current status of
sediment transport modeling efforts being conducted by USEPA and
CPG teams; discussion of sediment stability proposal by CPG, discussion
of Newark Bay wave model; update of Sea Engineering efforts of PWCM
backscatter and solids estimates
o Phone calls with CPG: 7/11, 7/12, 7/14 to finalize 7/15 agenda, plots and
logistics ; 7/25 follow up on action items from 7/15 meeting ; 7/26 and
7/27 to discuss information and procedures for running sedtran ->
carbon model -> toxics models
o Work efforts: transferred model updates (bedforms, smooth-turbulent
flow and improved run times) to CPG, prep for 7/15 meeting; transfer
files and information necessary to run carbon and toxics models
(inputs/linkages/ outputs); SEA Engineering work on LPR and Newark

Bay ABS data analysis.
Item Subcontract Amgf:i:d Payment | Forecast Remarks
1 HQI $308,051 $204,305 | $30,577 | May invoices
2 Kern $5,200 $2,779 $0

WAD 4, Work Order 3 - Review/Coordinate CPG Risk Assessment
® Submitted revised fish ingestion paper and calculations 1 July

. Anticipated Problems and Recommended Solutions - None.

. Problems Resolved ~ N/A.

- Upcoming Events/Activities Planned - CDM will continue working on the
following activities:
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Participate in biweekly calls

Review CPG documents when received

Finalize QAPP Addendum 9 for RM 10.9 sampling

Prepare for SV CWCM sampling event to start 15 August 2011

Review CPG QAPP Revisions for RM 10.9 and prepare for field work 22 August
Continue on database management and historical data upload

. Key Staffing Changes - None

. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

ltem | ATP/WVN | Modification | "cgoiated | - Funded Remarks
1 $1,522,305 5
2 ATP1 0 | $160,000 | Add fund
3 ATP 2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
&6
6 ATP 7 $283,000 | Add fund and
4/WVN3 , scope
7 ATP5 8 $1,274,734 | $140,000 | Add fund and
: : scope
8 ATP 6 9 $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 fund
10 | ATP 8/WVN 10 $266,351 $362,923 | Add scope and
5 , fund
11 | ATP9/WVN 11 $98,737 |  $74426 | Add scopeand
6 fund
12 ATP 10 0 0 Transfer funds
among WEs
13 WVN 7 $438,364 Add scope
14 ATP 11 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
(Preliminary) (Not
negotiated)
16 ATP12 0 0 Transfer funds
' among WEs
Total ‘ : $3,600,491 | $2,746,677
Page 5 of 9
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7. Deliverables Submitted

Title

Kickoff Meeting Minutes

Consent package for HQI

Status Report (October, November, and December
2009) Oversight PWCM

Updated COI forms for CDM

COI forms for HQI and subconsultants

Draft PWCM and Generic QAPP

Draft Accident Prevention Plan

Final Accident Prevention Plan

Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey

Final PWCM QAPP

Comments on Draft Data Usability and Data
Evaluation Plan '

Field Change Request 1 - Flood Event

Status Report (March 2010) Oversight of PWCM

Field Change Request 2 - Extra Split Sample

Comments on Draft Low Resolution Coring
Characterization Summary

Comments on Draft Fish/Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1

Comments on Draft Fish/Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan '

Status Report (May 2010) Oversight of PWCM

Date Submitted
September 9, 2009
October 30, 2009

December 17, 2009
January 18, 2010
February 3, 2010
February 4, 2010
February 10, 2010
February 25, 2010

March 1, 2010
March 10, 2010

March 19, 2010
March 29, 2010
April 5, 2010
April 6, 2010
April 16, 2010
April 30, 2010
April 30, 2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling

Field Change Request 3

Draft QAPP Addendum 2 (Late Spring/Early

Summer Fish Community Survey)

Comments on Periodic Bathymetric Surveys QAPP

Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)

Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight

of CPG Multi-beam Sonar Bathymetric Survey
Page 6 of 9
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(SEI) Draft QAPP Addendum 4 (Co-located
Sediment Samples)

Comments on CPG Final Benthic QAPP
Addenda 3 & 4

Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey

Status Report (May 19 to 25, 2010) Oversight
of PWCM

Status Report (June 2010) Oversight of PWCM

Draft QAPP Addendum 5 (Fish Tissue Analysis)

Draft QAPP Addendum 6 (Habitat ID Survey)

Final QAPP Addendum 4 (Co-located
Sediment Samples)

Status Report (May 24 to 28, 2010) Oversight of the
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM

CDM QAPP Addendum 6 - habitat identification
Survey ‘

Status Report (June 23 to August 9, 2010) Oversight
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 (fish
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight
of the Summer 2010 Benthic Macroinvertebrate

June 24, 2010
June 24 & 25, 2010

June 25, 2010
July 2, 2010

July 2, 2010
July 7, 2010
July 9, 2010
July 9, 2010
July 23, 2010
July 23, 2010

August 3, 2010
August 9, 2010

August 11, 2010
August 24, 2010

August 26, 2010

Survey and Co-Located Surface Sediment Sampling

For Chemical Analysis
Technical Memorandum Exposure Parameter
Assumptions for the LPRSA HHRA

Septéber 2, 2010

Status Report (August 16 to 20, 2010) Oversight of the September 2, 2010

Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms ~
CPG Fish and Benthic QAPPs

Comuments on the CPG Draft Benthic Invertebrate

September 7, 2010
September 23, 2010

October 11, 2010

Community Survey and Benthic Field Data Collection

Report for the LPRSA Fall 2009 Field Effort

Status Report (September 20 to 23, 2010) Oversight of October 14, 2010

the 2010 Habitat Survey
Comments on CPG Draft Small Volume
CWCM QAPP ‘
Status Report (November 4, 2010) Oversight of Wet
Weather Sampling
Comments on Caged Bivalve Pilot Study Memo
Status Report (October 11 to 15, 2010) Oversight of
Page7 of 9
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the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibealxp Survey dated November 2010

Status Report (November 22, 2010 to January 6, 2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction February 14, 2011
Factor on Chiorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of February 16, 2011
The Winter 2011 Avian Surveys

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
Comments on CPG Draft Habitat Identification March 24, 2011

Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk ~ April 8, 2011
Characterization Plan for the LPRSA Draft dated
February 10,2011 '

CDM QAPP Addendum 7 - Caged Bivalve Study May 2, 2011

Comments on CPG Response to SV CWCM QAPP May 2, 2011
Comments

Comments on CPG Draft Avian Community Survey ~ May 18, 2011
Data Report Summer and Fall 2010 ‘

Comments on CPG Revised Periodic Bathymetry June 7, 2011
Survey Report June 2010 Multibeam Survey
dated April 2011

Comments on CPG Revised Fall 2009 Benthic June 23, 2011
Invertebrate Community Survey and Benthic
Field Data Collection Report Dated June 17, 2011

Comments on the Bathymetry Survey portion of the ~ July 5, 2011
River Mile 10.9 Characterization QAPP dated
June 2011

Comments on RTC on RM 10.9 QAPP Bathymetry July 11, 2011
Survey

Comments on CPG Revised Habitat Identification July 11, 2011
Survey Data Report dated June 17, 2011

Comments on revised portion of RM 10.9 QAPP July 13, 2011
Bathymetry Survey

Comments submitted on RM 10.9 QAPP Sediment July 14, 2011
Sampling

Comments on Revised 2010 Fish Community July 18, 2011
Survey and Tissue Report dated June 21, 2011
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Comments on Draft Spring and Summer Benthic
Report dated 17 June

Comments on the CPG SV CWCM QAPP Rev land
the PE Plan Memo on Revision 1 _

CDM Final QAPP Addendum 8 for SV CWCM

Page9of 9
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Site Name:

Project:

Prepared by:
Representing:

Date:

Reporting Period:

PROGRESS REPORT

Lower Passaic River Restoration Project and & Superfund Site
Task Order 014 CPG Oversight
Frank Tsang
CDM Federal Programs Corporation (CDM)
September 12, 2011
July 31,2011 - August 27, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management
» CDM performed project management including staffing, financial monitoring,

invoicing, and participating in conference calls.
* 2 Aug - submitted ATP 13 and WVN 9. Received Approval on 3 August.

1.1.2 Project Support Documentation & Administration

» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration

»  Sent subcontract modification to HQI to re-distribute the fund on 4 August.

» CDM prepared and submitted to USACE on 29 August consent packages for
HQI and Axys Laboratory subcontracts to increase the subcontract capacities.

1.1.4 Project Communication
» On August 8 and 23, CDM participated in biweekly conference calls.
» CDM participated on conference calls on August1and 2 to discuss HQI

subcontract funding issues.

WAD 1, WO3 - Technical Advisory Committee
» Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
Item M:iger B:i%it;;i Aﬂzﬁzd Payment | Forecast Remarks

1 $13,573

2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic
Carbon TM

3 Blumberg $6,200

4 Flood $4,600 $3,558 Attend Sed Stability
mig.

5 WVN2 $4,600

6 WVN3 $15,160

7 Di Toro $8,200 $2,000 | Review organic carbon
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model tech memo

Total

$33,333

$17,400

$5,158

WAD 2, Work Order 1 - Transitional Tasks

2.1.1 Background document Review
*  Work completed.

21.2 Transition Meetings
*  Work completed.

2.1.3 Fish Tissue Oversight
* Work completed.

2.1.4 Benthic Survey Oversight

*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report

* Performed review of the Revised Low Resolution Coring Report.

2.1.8 Fish Community Report

*  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication
2.2.1 Fish Tissue and Benthic QAPP Addenda Review
* Work completed.

2.2.2 Water Column, Chemical Data QAPP

* CDM reviewed a Revision 2 of the CPG SV Chemical Water Column QAPP as

wells as a field modification.

2.24 Human Health Risk Exposure Assessment
*  Work completed.

2.2.5 Avian Survey QAPP Review
*  Work completed.

2.2.6 Habitat Survey QAPP
*  Work completed.
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2.2.7 Water Column, Physical Data QAPP
»  Work completed. :

2.2.8 Risk Assessment Technical Memorandum
s  Work completed.

2.2.9 Technical Communication
= No Activities.

2.2.10 RM 10.9 Work Plan Review a
» 8 August submitted comments on the CPG Revised RM 10.9 Sediment QAPP.
Submitted comments on CPG Field Mod 110822-1 on 23 & 24 August.

WAD?2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASF)

» After incorporating EPA comments, CDM submitted Final QAPP Addendum 8
for CWCMon 3 Aug.

2.3.2 Fish Tissue and Benthic Sampling Oversight
s Incurred shipping costs to ship caged bivalve samples to the CDM subcontract
laboratory.

2.3.3 Water Column, Chemical Data Oversight
» SV CWCM LPR oversight conducted on 15 to 17 August.

2.3.4 Avian Survey Oversight
s Work completed.

2.3.5 Habitat Survey Oversight
»  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight
*  Work completed.

2.3.7 Water Column, Physical data Sampling Oversight
»  Work completed.

2.3.8 RM 10.9 Oversight

= 16 August submitted Draft QAPP Addendum 9 for RM 10.9 sediment sampling.
Finalize QAPP Addendum 9 for RM 10.9 sampling on 25 August.

» RM 10.9 Sediment sampling oversight performed 24 and 25 August. The
sampling was suspended due to hurricane event and will resume in September.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications
2.4.1 CPG Report Review
*» 1 Aug submitted comments to EPA on the 2010 Avian summer /Fall Survey Field

Report.
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WAD 2, Work Order 5 - Data Manéger
Data/Information Transfer:

Generated and posted 34 contaminant map figures to SharePoint according to
specifications received from the partner agencies.

Coordinated with LBG to accept hard copy data

Delivered 2009 and 2010 sediment and tissue data sets to NOAA in their
required format, currently updating the tissue data sets based on comments
received from NOAA. The 2008 data set was delivered on 9 September..

Webpage and Database Development:

Continuing work on migrating PREmis historical database.

Updated the search capabilities on SharePoint document site so that the search
can now search the text of pdf files and not just the titles. This does not include
pdf files created from scanned documents. ’

Held a SharePoint document search training session via web based live meeting
on 2 August.

WAD 3, Work Orders 1 and 2 ~ General Communication (with HQI/CPG)

CPG Oversight: Bi-weekly calls on: 8/8 and 8/23

CPG Collaboration: ’

1. Conference Calls:

- 8/1 call with Ed, Frank, Beth, Eugenia and Jim re funding and request for
additional funding to cover SEI

- 8/9 call with James and Rooni to discuss sediment transport model
inputs, next meeting date, RCATOX/ST-SWEM model requests

Meetings: None

General Work:

Transferred model inputs for sedtran, ST-SWEM, and RCA-TOX used to

generate previously transferred outputs. 8/10 email to Rooni with a

description of the linkages between the sedtran, ST-SWEM, and RCA-TOX

models and description of the contents of the linkage files and steps required

to process them between running the different models. Rooni requested that

we look at an issue they were seeing with a shear stress calculated with the

original and modified code while running sensitivities. We ran our model

with our inputs for the same time period with both codes and were unable to

reproduce their observation of a shear stress going to zero with the original

code and spiking upward with the new code.

SN

Ttem

Subcontract | Authorized

Amount Payment | Forecast Remarks

HQI $400,098 $339,288 | -$20,285 | July invoice, with credit
from prior charges

HQI $142,742 $0 $78,240 | May thru July invoice

Kern $5,200 $2,779 $0
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WAD 4, Work Order 3 - Review/Coordinate CPG Risk Assessment
» Reviewing TRV Report - received from CPG on 10 Aug.
» Supporting EPA respond to CPG dispute.

Anticipated Problems and Recommended Solutions - None.

Problems Resolved - N/A.

. Upcoming Events/Activities Planned - CDM will continue working on the
following activities:

Participate in biweekly calls
Review CPG documents when received

Continue oversight field work for RM 10.9
Continue on database management and historical data upload
Support EPA responding to CPG dispute

. Key Staffing Changes ~ None

. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

Item ATP/ WVN | Modification Nzi(:gjzd Elnn:ue_st Remarks
1 $1,522,305
2 ATP1 0 $160,000 | Add fund
3 ATP 2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP 3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
& 6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATPS 8 $1,274,734 | $140,000 | Add fund and
scope
8 ATP 6 9 $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 ., o, |jfund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 fund
11 | ATP9/WVN 11 $98,737 $74,426 | Add scope and
6 fund
12 ATP 10 0 0 Transfer funds
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-
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among WEs
13 WVN 7 $438,364 Add scope
14 ATP11 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
(Preliminary) (Not
negotiated)
16 ATP12 . P 0 0 Transfer funds
1 ’ among WEs
17 WVN9 $585,489 0 Add scope
(preliminary) (not
negotiated)
18 ATP 13 0 0 Transfer funds
among WEs
Total $3,600491 | $2,746,677
7. Deliverables Submitted
Title Date Submitted
Kickoff Meeting Minutes September 9, 2009
Consent package for HQI October 30, 2009
Status Report (October, November, and December
2009) Oversight PWCM December 17, 2009
Updated COI forms for CDM January 18, 2010
COI forms for HQI and subconsultants February 3, 2010
Draft PWCM and Generic QAPP February 4, 2010
Draft Accident Prevention Plan February 10, 2010
Final Accident Prevention Plan February 25, 2010
Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey March 1, 2010
Final PWCM QAPP March 10, 2010
Comments on Draft Data Usability and Data
Evaluation Plan March 19, 2010
Field Change Request 1 - Flood Event March 29, 2010
Status Report (March 2010) Oversight of PWCM April 5, 2010
Field Change Request 2 - Extra Split Sample April 6, 2010
Comments on Draft Low Resolution Coring
Characterization Su April 16, 2010
Comments on Draft Fish/Decapod QAPP
Addendum No. 3 April 30, 2010
Comments on Draft Benthic QAPP
Addendum No. 1 April 30, 2010
Comments on Draft Fish/Decapod QAPP
Addendum No. 2 May 7, 2010
Comments on Draft Risk Analysis and Risk
Characterization Plan ’ May 10, 2010
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Status Report (May 2010) Oversight of PWCM

May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling

Field Change Request 3

Draft QAPP Addendum 2 (Late Spring/Early

Summer Fish Community Survey)

Comments on Periodic Bathymetric Surveys QAPP

Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)

Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight
of CPG Multi-beam Sonar Bathymetric Survey

(SET) Draft QAPP Addendum 4 (Co-located
Sediment Samples)

Comments on CPG Final Benthic QAPP
Addenda 3 & 4

Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey

Status Report (May 19 to 25, 2010) Oversight
of PWCM

Status Report (June 2010) Oversight of PWCM

Draft QAPP Addendum 5 (Fish Tissue Analysis)

Draft QAPP Addendum 6 (Habitat ID Survey)

Final QAPP Addendum 4 (Co-located
Sediment Samples)

Status Report (May 24 to 28, 2010) OverSIght of the
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM

CDM QAPP Addendum 6 - habitat identification
Survey

Status Report (June 23 to August 9, 2010) Oversight
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 (fish
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight
of the Summer 2010 Benthic Macroinvertebrate

May 18, 2010

May 20, 2010
May 20, 2010

May 24, 2010
May 25, 2010

June 8, 2010
June 8, 2010
June 16, 2010
June 24, 2010

June 24 & 25, 2010

June 25, 2010
July 2, 2010

July 2, 2010
July 7, 2010
July 9, 2010
July 9, 2010
July 23, 2010
July 23, 2010

August 3, 2010
August 9, 2010

August 11, 2010
August 24, 2010

August 26, 2010

Survey and Co-Located Surface Sediment Sampling

For Chemical Analysis
Technical Memorandum Exposure Parameter
Assumptions for the LPRSA HHRA

September 2, 2010

Status Report (August 16 to 20, 2010) Oversight of the September 2, 2010
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Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the ~ September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms ~ September 23, 2010
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection
Report for the LPRSA Fall 2009 Field Effort

Status Report (September 20 to 23, 2010) Oversight of October 14, 2010

the 2010 Habitat Survey

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP

Status Report (November 4, 2010) Oversight of Wet ~ November 9, 2010
Weather Sampling

Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Status Report (October 11 to 15, 2010) Oversight of November 19, 2010
the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010

Status Report (November 22, 2010 to January 6,2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction February 14, 2011
Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of February 16, 2011
The Winter 2011 Avian Surveys

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
Comments on CPG Draft Habitat Identification March 24, 2011

Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011
Comments on CPG Revised Risk Analysis and Risk  April 8, 2011
Characterization Plan for the LPRSA Draft dated
February 10, 2011
CDM QAPP Addendum 7 - Caged Bivalve Study May 2, 2011
Comments on CPG Response to SV CWCM QAPP May 2, 2011
Comments
Comments on CPG Draft Avian Community Survey ~ May 18, 2011
Data Report Summer and Fall 2010
Comments on CPG Revised Periodic Bathymetry June 7, 2011
Survey Report June 2010 Multibeam Survey
dated April 2011
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Comments on CPG Revised Fall 2009 Benthic
Invertebrate Community Survey and Benthic
Field Data Collection Report Dated June 17, 2011

Comments on the Bathymetry Survey portion of the
River Mile 10.9 Characterization QAPP dated
June 2011

Comments on RTC on RM 10.9 QAPP Bathymetry
Survey

Comments on CPG Revised Habitat Identification
Survey Data Report dated June 17, 2011

Comments on revised portion of RM 10.9 QAPP
Bathymetry Survey

Comments submitted on RM 10.9 QAPP Sediment
Sampling

Comments on Revised 2010 Fish Community
Survey and Tissue Report dated June 21, 2011

Comments on Draft Spring and Summer Benthic
Report dated 17 June

Comments on the CPG SV CWCM QAPP Rev 1 and
the PE Plan Memo on Revision 1

CDM Final QAPP Addendum 8 for SV CWCM

Comments on CPG RM 10.9 QAFPP, Rev 2 \

Comments on CPG Field Modification 110727-C1

Comments on CPG Response to Comments and
SV CWCM QAPP Rev 2

CDM Draft QAPP Addendum 9 for RM 10.9

Comments on CPG Field Mod 110822-1

CDM Final QAPP Addendum 9 for RM 10.9
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June 23, 2011
July 5, 2011

July 11, 2011
July 11, 2011
July 13, 2011
July 14, 2011
July 18, 2011
July 21, 2011
July 27, 2011
August 3, 2011
August 15, 2011
August 9, 2011
August 12, 2011
August 16, 2011

August 23 & 24, 2011
August 25, 2011
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